

City of Plattsmouth Relocated Wastewater Treatment Facility Wastewater Force Mains Construction



CONSTRUCTION UPDATE

The intent of this update is to give an overview of work completed and a projection of work expected in the following weeks. It is intended to be a general overview that is tentative in nature. Construction progress may differ from the information provided because of weather or other construction elements.

Previous Work Overview: November 12 through November 26, 2025

- 3rd Avenue from Lincoln Avenue to 4th Street is closed to through traffic. Contractor will continue to provide access, where possible, to property owners in the road closure area while the pavement restoration is underway.
- Contractor completed the pavement installation of the westbound lane of 3rd Avenue from Lincoln Avenue to 4th Street.
- Contractor performed the pavement restoration to the damaged concrete panels along Lincoln Avenue.

Upcoming Work Overview: November 27 through December 10, 2025

- 3rd Avenue from Lincoln Avenue to 4th Street will remain closed to through traffic. Other areas may be reduced to one-lane traffic periodically during staging and construction activities.
- Contractor will continue with the pavement installation along 3rd Avenue.

What You Need to Know

- Contractor will notify the property owners whether the work is expected to impact the access to their property or utility services. If property owners lose utility service, please contact the local service provider.
- Please do not remove construction stakes or flags. Mow or remove snow around the stakes or flags rather than removing them, if possible.
- Construction project schedules depend on many variables. Weather conditions, utility conflicts, unknown underground conditions, and fabrication or delivery schedules of materials affect this type of work.

Contractor's schedule indicates that the completion of the project will take place in the next several weeks. Therefore, this will be the last construction update regarding the Wastewater Force Mains project. As Contractor continues to finalize its work, items being completed or corrected will continue to be performed at various locations throughout the project area. If you have any questions, please contact Dan Martin with Strand Associates, Inc.® (Strand) at 402-319-4149 (mobile) or e-mail at daniel.martin@strand.com, or Steve Soupir with Strand at 515-233-0000 or e-mail at steve.soupir@strand.com.

Strand appreciates your patience and understanding during this important project for the City of Plattsmouth.



Steve Soupir, Project Manager
Strand Associates, Inc.®
414 South 17th Street, Suite 107
Ames, IA 50010
Office: 515-233-0000



Nate Taylor, Public Works Director
City of Plattsmouth
136 North 5th Street
Plattsmouth, NE 68048
Office: 402-296-2522



Jon Mahon, Superintendent
Valley Corporation
28001 Ida Circle
Valley, NE 68064
Office: 402-359-5416